
RESPONSE ACTION CONTRACT 2 
US EPA RECORDS CENTER REGION 5 

MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. 
1 11111111111 11111 11111 111111111111111111 

EP-S1-06-03 

TO No. 011- RSBD-B51Q

REPORTING PERIOD July 26, 2008 - August 29, 
2008 

TOPO Denise C. Boone 

CONTRACTOR 

, 957652
Nobis Engineerirfg; Inc-. --

TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 
INV# 

A023 

DUE DATE September 28, 2008 

- . -

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. _Then, document your review by 
completing this form ·and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by la_bor category are within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) Y .

Computer charges y 

Travel y 

Equipment 
y 

·Level of team subcontractor effort charged is
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

-

FAIR 

2 

POOR 

' 1 

V 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 

^ documentation). 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

JJenise O. aQooTie 

EPA Task Order Project Officer 
September 18, 2008 
Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



"Janet Riel" To 
<jriel@nbbisengineering.com 
> 

Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order 
09/18/2008 10:04 AM # 0011-RS-BD-B51Q 

Denise: 

Attached is a copy of the Task Order Reports (narrative and financial status) for the 
above-referenced task order for the period July 26, 2008 through August 29, 2008. Also attached 
is a copy of the invoice and voucher review sheet for your use. 

If you have difficulty opening these files, please let me know. Otherwise, if you have any 
questions, my contact information is listed below. 

Janet Riel 

Associate / Controller 

Nobis Engineering, Inc. 

An Employee Owned Company 

603-724-6230 Direct Line 

Cell 

603-224-2507 Fax 

CONFIDENTIALITY NOTICE 

This email message, including any attachments, is for the sole use of the intended recipient(s) 
and may contain confidential and privileged information. Any unauthorized review, use, 
disclosure or distribufion is prohibited. If you are not the intended recipient, please contact the 
sender by reply email and destroy all copies of the original message 

non-responsive

mailto:jriel@nbbisengineering.com


TO 011 Milwaukee Solvay Coke & Gas A023.pdf 
l > i 

• TO 011 Invoice A023.pdf - TO 011 
Invoice Review Sheet A023.pdf 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (July 26. 2008 - August 29. 2008) 

Progress for Month 

• Task 01 - Prepared the July 2008 Monthly Progress Report and Invoice and 
electronically submitted to EPA on August 14, 2008. 

• Task 01 - Performed routine communication with the EPA TOPO and Team 
Subcontractor Weston Solutions' Technical Lead regarding overall Task Order status 
and technical issues. 

• Task 01 - Completed the technical- review of the PRP revised Work Plan to verify that 
EPA comments were adequately addressed. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$1,784.50, which represents a cumulative total of  LOE and $57,848.54. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1 A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

• Report 3 includes an expenditure limit at the task level. The expenditure limit 
established by EPA was distributed among each task. 

EPA Region I F?AC Monthly Progress Report Nobis Engineenng, Inc. 
Invoice Number A023 / TO No. 0011 1 August 2008 

non-responsive

non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 7/26/2008 

Reporting Period To: 8/29/2008 

Invoice Date: 9/18/2008 

Invoice Number: A023 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

TOTAL, Nobis Engineering COSTS 596.09 28,007.58 

Name 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Riel, Janet 

Dawson, Karla 

Rathburn, Brenda 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Program Manager Total 

Finance Manager Total 

Cost Reporter Total 

Current 

Hours Dollars 

375.14 

58.51 

160.62 

594.27 

1.82 

1.82 

Cumulative 

Hours Dollars 

19,785.71 

642.77 

4,692.47 

27,893.01 

16.30 

114.57 

Approved Budget 

Hours Dollars 

29,487.00 

3,393.00 

7,114.00 

98,846.40 

25.00 

1,327.79 

100,174.19 

Page 1 of 3 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: O i l 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 7/26/2008 

Reporting Period To: 8/29/2008 

Invoice Date: 9/18/2008 

Invoice Number: A023 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project p lanning and support 

1,188.41 29,278.24 

Name Job Category 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Hahn, Brian 

Goddard, Kali 

J 

SUBTOTAL, Labor 

Other Direct Costs 

Travel 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Geologist Sr Total 

Cost Reporter Total 

Current 

Hours Dollars 

162.78 

871.11 

53.54 

1,087.43 

100.98 

100.98 

Cumulative 

Hours 

* 

Dollars 

16,139.92 

11,539.99 

1,278.95 

28,958.86 

319.38 

319.38 

Approved Budget 

Hours Dollars 

' 

30,000.13 

7,834.94 

1,801.40 

41,839.33 

500.001 

1,863.18 

43,702.51 

SUBTOTALS FOR TA  AND TEAM SUBS) 

Name Job Category Hou Dollars H Dollars 

udget 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL -

Page 2 of 3 

1,681.70 

102.80 

0.00 

56,851.87 

433.95 

0.00 

140,685.73 

3,190.97 

0.00 

non-responsive non-responsive
non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 10.80 

0.00 

1,784.50 358.80 

0.00 

57,285.82 898.00 

0.00 

143,876.70 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

TOTAL TASK ORDER O i l COSTS 

Current 

Hours Dollars 

1,681.70 

102.80 

0.00 

0.00 

1,784.50 

Cumulative 

Hours Dollars 

57,414.59 

433.95 

0.00 

0.00 

57,848.54 

Approved Budget. 

Hours Dollars 

368,726.19 

18,747.81 

0.00 

0.00 

387,474.00 

Average Hourly Rate 155.71 158.69 142.97 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

164,888.00 

0.00 

0.00 

164,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

368,726.19 

18,747.81 

0.00 

387,474.00 

Page 3 of 3 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Typo: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 7/26/2008 

Reporting Period To: 8/29/2008 

Invoice Date: 9/18/2008 

Invoice Number: A023 

Invoice Purpose: Monthly Progress 

Weston Solutions 

Traveler's Name 

MEHL JR RICHARD H. 

MEHL JR RICHARD H. 

Travel From 

Chicago, IL 

Chicago, IL 

Travel To 

Milwaukee, Wl 

Milwaukee, Wl 

Departure 
Date 

Return 
Date Transportation Lodging Per Diem other Total Travel Purpose 

Project Technical Meeting 

Project Technical Meeting 

Total, Team Subcontractor Travel Costs  

Page 1 of 1 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-SI-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 7/26/2008 

Reporting Period To: 8/29/2008 

Invoice Date: 9/18/2008 

Invoice Number: A023 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Total 

Labor Dollars 

1,681.70 

Other Direct Costs 

102.80 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

1,784.50 

Task Order Totals 1,681.70 102.80 0.00 0.00 1,784.50 

Cumulative To-Date 

Task 
No. 

01 

09 

Task 
Cat. 

Code 

PP 

RR 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Program Manager 

Total 

Labor Dollars 

56,851.87 

562.72 

Other Direct Costs 

433.95 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

57,285.82 

562.72 

Task Order Totals 57,414.59 433.95 0.00 0.00 57,848.54 

Task Order Expenditure Limit 164,888.00 

Page 1 of 1 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 7/26/2008 

Reporting Period To: 8/29/2008 

Invoice Date: 9/18/2008 

Invoice Number: A023 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Idenlif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulat ive 
Hours 

Cumulat ive 
Loaded Dollars 

Invoiced 

57.285 82 

0 00 

0 00 

562 72 

0 00 

0.00 

0 00 

0 00 

0 00 

Dol lars 
Incurred But 
Not Invoiced 

0.00 

0 00 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

0.00 

Total Invoiced 
•f Incurred But 
Not Invoiced 

57.285 82 

0 00 

0.00 

562.72 

0.00 

0.00 

0 00 

0 00 

0.00 

Approved Budget 

Hours Dol lars 

143,876 70 

6,870 60 

101,803 85 

48.745 62 

33,960 65 

15.549 40 

20,417 20 

14,728 26 

1.52172 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

'A Dol lars 
Invoiced 

39 82% 

0 00% 

0 00% 

1 15% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

•A Inv'd + 
Incr 'd But 
Not Inv'd 

39 82% 

0 00% 

0 00% 

1 15% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

Expendi ture 
U m l t 

Hours Dollars 

127.140 00 

0 00 

27,905.64 

3,096 46 

2,365.60 

1.576 20 

1.795 20 

1,008 90 

0 00 

Variance Based On 
Expendi ture Limit 

% Hours 
Invoiced 

•A Dollars 
Invoiced 

45 06% 

0 00% 

0 00% 

18.17% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

S7,848.S4 67,848.64  387,474.00 164,888.00 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Perfonmance End: 6/30/2009 

Reporting Period From: 7/26/2008 

Reporting Period To: 8/29/2008 

Invoice Date: 9/18/2008 

Invoice Number: A023 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community InvotvemenI 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulat ive 
Cumulat ive 

Loaded Dollars 
Invoiced 

57,285 62 

0 00 

0 00 

562.72 

0 00 

0 00 

0 00 

- 0 00 

0 00 

Dol lars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0 00 

0.00 

0.00 

0.00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

57,285.82 

0 00 

0 00 

562 72 

0 00 

0 00 

0.00 

0 00 

0 00 

Approved Budget 

Hours Dol lars 

143,876 70 

6.870 60 

101,803 85 

48.745.62 

33,960 65 

15,549 40 

20,417.20 

14,728 26 

1.521 72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

39 62% 

0 00% 

0 00% 

1 15% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

•A Inv'd + 
Incr 'd But 
Not Inv'd 

39 82% 

0 00% 

0 00% 

1 15% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Est imated Cost 
A t Comple t ion 

H Dol lars 

143.876 70 

6.870.60 

101,803 85 

48.745 62 

33,960 65 

16,549 40 

20.417 20 

14.728 26 

1,521 72 

Variance Based On | 
Est imate At 

% Hours 
In

Comple t ion 

% Dol lars 
Invoiced 

39 82% 

0 00% 

0 00% 

1.15% 

0 00% 

0 00% 

0 00% 

0 00% 

0.00% 

57,848.64 387,474.00 14.93% 

Page 1 of 1 
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Standard Form 1034 

Revised Januaiy 1980 

Department ol iHe Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A023 

U S DEPARTMErJT. BUREAU. OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

Septenr>ber18, 2008 
SCHEDULE NO 

:CO^fTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUISITION NUMBER AND DATE 

PAYEE'S 

NAME 

AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

~1 
DATE INVOICE RECEIVED 

DISCOUNT TERMS 

"PAVEE'SACCrWUMBER 
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 

SHJPPED FROM TO GOVERNMEKTT BJL NUMBER 

NUMBER 

AND DATE 

OF ORDER 

DATE OF 

OEUVERY 

OR SERVICE 

ARTICLES OR SERVICES 

(Enter descnption iterri number o l contract of Federal supply 

schedule and other information deemed necessary) 

QUAN

TITY 

A M O U I ^ 

07J26/0S - 08/29/08 Task Order 0011-.RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $1,784.50 

.CCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUriT OF U.S TREASURY ON (Name o l Bank) 

CASH 

S 

1 V i l ien stated in foreign currericy, inserl n a m e of currency 

2 If t he ability to certify and authority to approve are combined in one person, one signature is necessary 

otherwise the approving officer virill sign in the space jxov ided, over his ofTiciat title 

3 ^ f t i en a voucher is receipted in m e name o l a company or cor j x ra t ion , the name of the person writ ing the company 

or corporate name, as wel l as the capacity m which he signs, must appear. For example : "John Doe Company , per 

John Smi th, Secretary" or T reasu re r " , as the case may be 

Previous edition usatrte U S GOVERNMENT PRINTING OFFICE 198E-0-491-248/20630 NSN 7S4UlO«S4-120e 

PRIVACY ACT STATEMENT 

The information requested on this form is required urKler the provisions of 31 U S.C. 82b and 82c, tor Vne purpose ot 
dislxirsing Federal rrroney. The information requested is lo idemify itie particuiar creditor and the amounts to be paid 
Failure to fumish this informauon will hinder discharge of the payment otiligation 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, PC 20460 

Contractor: Nobis Engineering 

Voucher No: A023 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order O i l -RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, July 26, 2008 - Friday, August 29, 2008 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Sdent'st Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk/\ssessorSr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field MkJ 

Technician-Field Jr 

i Toxicologisl Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Suticontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $164,888.00 

URE UMIT: $164,888.00 

Company Con

non-responsive



Substitute for 
Foim 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A023 

Schedule No: 

Sheet No: 27 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Sutxxmtract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Latior 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
594-27 

1.82 

0.00 

1,188.41 

1,188.41 

0.00 

0.00 

1,784.50 

0.00 

1,784.50 

Cumulative 
28,455.73 

114-57 

0.00 

29,278.24 

29.278.24 

0.00 

0.00 

57.848.54 

0.00 

57.848.54 

Company Confidential - Proprietary Informatfon of Hobb Engineenng 
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RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S1-06-03 

011-RSBD-B51Q 

July 26, 2008 
to August 29, 2008 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

RI/FS OS 
A023 

9/28/2008 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Rosanne Sawaya-O'Brien, Contracts Management Section (HBS) on or before 
the due date shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES NO* N/A 

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

Fair 
2 

Poor 
1 

Unsatisfactory 
0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 



DENISE 
BOONE/R5/USEPA/US 

09/18/2008 04:18 PM 
To Heidi Horahan/R1/USEPA/US@EPA 

CC DENISE B00NE/R5/USEPA/US@EPA 

bcc 

Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order 
#0011-RS-BD-B51Q 

Region 1 Monlhly Progress Rpt July 2G • Aug 29 2008 EP-S1-GG-03 doc 




